

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD – RIAD RIDF XVI– East Godavari District– “Road from Kondrakota to Thurpupakalu” - Granting of Post Facto Extension of Agreement Time up to 28.02.2014 without imposing the liquidated damages - Orders – Issued.

[illegible]

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.596

Dated:23.04.2014

Read:

From the CE, PR, NABARD & RIAD, Hyd, Lr.No.NB1/RIDF XVI/
3932/DEEII/Thurpupakalu/EG/2014 dt.27.3.2014

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in her letter read above, Government after careful examination of the proposal, hereby grant Post Facto Extension of Agreement Time up to 28.02.2014 i.e., for 324 days without imposing liquidated damages in respect of work "road from Kondrakota to Thurpupakalu in East Godavari district sanctioned under RIAD RIDF-XVI, as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/qoir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, East Godavari District.
SC/Sf

// FORWARDED:: BY ORDER //

SECTION OFFICER